

NRO review(s) completed.

OSP MONTHLY REPORTS

NOVEMBER 1966

CORONA:

8 Nov 66 - Msn 1037 - 2nd PG configuration - 1st capsule retrieved 12 Nov, 2nd 20 Nov. PET met at NPIC 29-30 Nov. and msn considered highly successful from opnl standpt; quality of photography good and performance of PG features acceptable.

✓ 8-10 Nov Mtg w/COR contractors who instructed to begin to implement the COR program stretch-out ordered by NRO. J-1's will be stored; J-3 review looks like meeting July 1967 flight date.

23 Nov 66 - COR Msn 1038 rescheduled from 6 Dec to 17 Jan 67.

25X1

Nov 66

25X1  
NRO

30 Nov 66

Mtg at [ ] at which they presented position and tentative plans; Govt rep indicated latitude available to them and proposed course of action. Wide divergence in two presentations; Contractor requested addtl time to furnish more information and a counter offer. Major problems: Contractor proposed housing activities in widely separated buildings, and was requesting inordinat amt of government funding for facilities.

DECEMBER

1 Dec 66 Negotiations with LMSC for final closeout of 6 old COR contracts concluded (going back to 1959).

6 Dec COR: Review of calendar life on J-1 forebodies revealed at least 4 will have to be replaced due to over age. Program stretch out will require close monitoring of this aspect during next year.

✓ 6-7 Dec Contract concluded with GE for 26 J3 SRV's

13 Dec Storage arrangements with Itek for J-1's

✓ 16 Dec First J-3 acceptance test failed  
Successfully completed second go 28-29 December.

25X1